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BACKGROUND AND PURPOSES OF THE DEVELOPMENT AND TAX 
INCREMENT FINANCING PLANS  
  
 
On March 18, 2014, the Township Board of the Charter Township of Oshtemo adopted the 
Resolution Establishing the South Drake Road Corridor Improvement Authority (“SoDA”).  A 
copy of the Resolution is attached to this Plan in Appendix A.  The SoDA was given all of the 
powers and duties prescribed for a Corridor Improvement Authority pursuant to Act 280 of the 
Public Acts of 2005, as amended, also known as the Corridor Improvement Authority Act. 
 
Also on March 18, 2014, the Township Board approved the appointment of the SoDA Board of 
Directors, a Board of between five and nine members that will guide and administer the work 
of the SoDA.   
 
The intent of Act 280 is to provide a means for municipalities to address deteriorating 
commercial corridors that are located outside of traditional downtown areas.  Those traditional 
downtown areas are often revitalized through the use of downtown development authorities 
under the provisions of Act 197 of the Public Acts of 1975, as amended (“Act 197”).  Like DDAs 
under Act 197, Act 280 authorizes the establishment of corridor improvement authorities and 
the use of tax increment financing to finance and encourage the revitalization of and economic 
growth within existing commercial corridors.   
 
Act 280 specifically authorizes local units of government to establish one or more corridor 
improvement authorities to correct and prevent deterioration in business districts; to 
encourage historic preservation; to authorize the acquisition and disposal of interests in real 
and personal property; to authorize the creation and implementation of development plans 
and development areas in the districts; to promote the economic growth of the districts; to 
create a board and prescribe its powers and duties; to authorize the levy and collection of 
taxes; to authorize the issuance of bonds and other evidences of indebtedness; to authorize the 
use of tax increment financing; to prescribe the powers and duties of certain state officials; and 
to provide for rule promulgation.   
 
The primary tool available to local governments to revitalize these corridors is tax increment 
financing.  Through tax increment financing, a portion of the increase in the tax base resulting 
from the economic growth and development within the development area is reinvested in the 
corridor and used for infrastructure improvements and facility enhancement, thereby 
reinvigorating the development area and facilitating economic growth and development.   
 
Act 280 seeks to accomplish its goals by providing local units of government with the necessary 
legal, monetary, and organizational tools to eliminate property value deterioration and to 
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promote economic growth through publicly initiated projects undertaken cooperatively with 
privately initiated projects.   
 
 
HISTORY OF DRAKE ROAD CORRIDOR AND DEVELOPMENT PLAN OBJECTIVES 
 
The South Drake Road Corridor Improvement Authority Development District is described in 
Appendix B and is illustrated on Map 2.   
 
Drake Road serves as a border road between Oshtemo Township and the City of Kalamazoo as 
well as between Oshtemo Township and Kalamazoo Township.  Running north-south between 
Parkview Avenue and Ravine Road, maintenance authority over the road surface alternates 
between the City of Kalamazoo and the Kalamazoo County Road Commission.   
 
Originally a two-lane section line road, Drake Road was expanded from two lanes to five lanes 
in the 1970’s.  This expansion was necessary due to the increased multi-family residential 
development that was occurring along with the commercial development present along both 
West Main Street and Stadium Drive.  Drake Road was experiencing a significant increase in 
population density as well as increased popularity as a route to key commercial destinations in 
the region. 
 
Over time, these trends have not tapered off.  Additional apartment units have been added 
along the west side of Drake Road as well as along KL Avenue not far from Drake Road.  
Commercial development along both West Main Street and Stadium Drive has expanded and 
stretched out from the intersections onto Drake Road.  Traffic – both local and through traffic – 
has increased substantially over time along the corridor. 
 
This corridor is home to the highest density of population in Oshtemo Township.  A significant 
portion of this population relies on alternative means of transportation, including non-
motorized transportation and public transit.  There are also a large number of persons with 
disabilities, children, and seniors in this area along with institutional uses like churches and 
schools.  It is an area with a high number of people and a high demand for services. 
 
 

DRAKE ROAD CORRIDOR AND OSHTEMO TOWNSHIP 
 

The Drake Road corridor lies along the eastern boundary of Oshtemo Township.  In the 
designated area, it establishes the boundary between Oshtemo Township and the City of 
Kalamazoo.  (To the north, the road lies between Oshtemo and Kalamazoo Townships.)  
Maintenance responsibility for Drake Road alternates between the City of Kalamazoo and the 
Kalamazoo County Road Commission.  Within the designated corridor, the Road Commission 
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has responsibility over the portion of the corridor north of KL Avenue and the City of Kalamazoo 
has responsibility over the portion of the corridor south of KL Avenue.   
 
The area of the Township between Drake Road and US-131 is zoned and planned for the 
highest intensity development in the Township – both residential and commercial.  This is due 
to the proximity to the urban development in the City as well as the road and utility 
infrastructure available in the area.   
 
The designated corridor has access to US-131 via Stadium Drive and West Main Street (M-43) at 
both its north and south ends.  There is also access to Western Michigan University, Kalamazoo 
College, and downtown Kalamazoo for both motorized and non-motorized travelers via existing 
roads and non-motorized facilities in the City.  (See Map 1 - Regional Location Map).   
 
 
PURPOSES OF THIS EFFORT 
 

In order to have the opportunity to capture funds and use those funds within the district, the 
SoDA must adopt Development and Tax Increment Financing Plans.  The process of generating 
the Development Plan is an opportunity to generate ideas for projects and identify objectives to 
accomplish within the SoDA district.  Not all of them will be accomplished, particularly not 
within the first few years of the planning period.  It is also probable that the SoDA will share the 
costs of some of these projects with other public or private agencies.   
 
The overall goal of the Plan is to undertake public improvements that will provide the 
framework and impetus for additional private investments, improvements, and redevelopment 
projects in the SoDA District as well as maintain and improve the quality of life of residents and 
businesses in the community.  Additionally, the Plan’s goals include: 
 

 Provision of non-motorized facilities along Drake Road 

 Provision of non-motorized facilities along KL Avenue 

 Improved public transit facilities / shelters 

 Streetscape or gateway treatment 

 Incentives for modernization and improvement of aging or obsolete development 
 
There are two separate documents contained within this text.  First the Development Plan 
defines the Development Area within which the SoDA can make improvements and describes 
what these improvements might be.  It describes what projects the SoDA may implement over 
the course of the Plan.  Second, the Tax Increment Financing (TIF) Plan explains one method the 
SoDA uses to collect funds and estimates how much money it will generate over the life of the 
Plan.  This helps the SoDA understand how much money they will have to use, and it helps the 
tax jurisdictions understand what the impact will be on them.  Both documents are prepared in 
accordance with the Corridor Improvement Authority Act (PA 280 of 2005, as amended).  



 

 

 

Charter Township of Oshtemo  -4- April 22, 2014 
South Drake Road Corridor Improvement Authority 

HOW TAX INCREMENT FINANCING WORKS 
 
Once the SoDA establishes a special district and a plan for specific public and private 
improvements to prevent or correct deterioration within that district, tax increment financing is 
one tool that can be used to finance those improvements.  This funding is provided through 
taxes paid on the increased value created within the district by new investment. 
 
For example, if the SoDA district has a current taxable value of $1,000,000, and as a result of 
implementation of the Plan, new investment in the district increases the taxable value to 
$2,000,000, the SoDA would capture taxes paid on the increase in value of $1,000,000.  The 
taxing entities – Township, County, Community College, Library, etc. – would continue to 
receive their share of taxes paid on the current, or baseline, value of $1,000,000.   
 
In reality, investments made by the SoDA are funded by the increase in taxes paid by private 
investment in the district.  The taxes paid on the original value of the district continue to be 
distributed to the applicable taxing entities.  Thus, no taxes are lost by any taxing entity, and no 
additional tax burden is placed upon existing entities that would not occur otherwise. 
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SUMMARY OF PROPOSED IMPROVEMENTS 
 

The Development Plan contains projects that may be completed by the SoDA over the course of 
the next 30 years.  Projects were identified based on review and discussions with the SoDA 
Board, discussion at a Joint Board and Commission meeting (all Township Boards and 
Commissions), and review of the Township Master Plan.   
  
In order for the SoDA to fund a project in the District, it must be included in the Development 
Plan.  Therefore, there are several projects included in this Plan, some of which may not happen 
for 20-25 years toward the end of the planning period.  Also, it is possible that the SoDA may 
only pay for a portion of the costs of the proposed improvements.  The remaining costs may be 
paid for by a private party, donations, grants, or another public agency.  In addition, new 
projects may emerge in the future that were not anticipated at the time of drafting of this plan.  
Those projects may be completed by simply amending the Plan to include the desired project. 
 
Transportation Enhancements (TE) – The purpose of this expenditure category is to enhance 
pedestrian, vehicular, bicycle, and transit options within the Development Area. To maintain its 
vibrancy and accessibility, the Corridor must be well served by public transit, vehicles must be 
accommodated through parking and ease of traffic movements, and pedestrians and bicyclists 
must have clearly delineated areas for walking and biking. Enhancements to transportation 
include bus shelters, route scheduling and signage improvements, safe sidewalks and non-
motorized facilities connecting commercial and residential areas, bike racks, and bike lanes.  
 
Aesthetic Improvements (AI) – The purpose of this expenditure category is to enhance the 
overall character and aesthetic quality of the corridor, both public and private spaces.  Activities 
focus on creating gateways to the district and the Township using landscape treatments, 
planters, and lighting to help maintain and enhance the appearance of the area.  Other 
opportunities include provision of streetscape amenities and assistance with improvements to 
existing private development within the district in order to achieve the stated goals of the 
SoDA. 
 
Public Realm/Infrastructure (PI) – The purpose of this expenditures category is to assure that 
the areas within the rights-of-way function property and safely to serve the needs of local 
residents and businesses and their customers as well as providing high quality services to 
citizens and businesses in an efficient and aesthetically pleasing manner. These improvements 
may not always be visible or the most exciting, but they often have a significant impact on the 
quality of life of residents in the community and the quality of the experience of working, 
shopping, and living in the district.   
 
Administration (A) – The purpose of this expenditures category is to cover any other necessary 
administrative requirements related to a Corridor Improvement Authority and District. 
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DEVELOPMENT PLAN  
  
1. Designation of Boundaries of the Development Area   
  

The Development Area is located within the limits of Oshtemo Township.  The 
boundaries of the Development Area are the same as the boundaries of the Corridor 
Improvement Authority.  The boundary is shown on Map 2, and a legal description of 
the boundary is provided in Appendix B.  Generally, the development area is bounded 
by the Township limits to the east (Drake Road), Stadium Drive to the south, West Main 
Street to the north, and a staggered western boundary depending on the depth of 
parcels with an extension of the district along KL Avenue.     

 
 
2. Location and Extent of Existing Streets and Other Public Facilities Within the 

Development Area; Location, Character, and Extent of Existing Public and Private Land 
Uses.   

 
Existing land uses in the Development Area are shown on Map 3.  The map also shows 
existing land uses on surrounding properties in order to illustrate the relationship of the 
properties in the district to those outside of it. 

 
A. Public / Quasi-Public Uses  

Public Uses in the Development Area include at least portions of the following 
public streets: Drake Road, West Main Street (M-43), Skyridge Avenue, 
Driftwood Avenue, Green Meadow Drive, Beckley Road, Claymoor Drive, Mount 
Royal Road, Concord Place Drive, West Michigan Avenue, and Stadium Drive.   

 
The only public facility located within the district is the Post Office located just 
south of West Main Street. 

 
 B. Private Uses  
  

1) Residential – Skyridge Avenue and Driftwood Avenue are lined with single 
family homes and provide access to an established neighborhood of 
single family homes west of the district.  Several of these homes fall 
within 500 feet of Drake Road and therefore are within the SoDA district.  
There are several additional houses in this vicinity that front on Drake 
Road and are also within the district. 

 
   In addition to the single family residences, there are many multi-family 

residential units within the designated area.  Along KL Avenue, and 
between KL Avenue and Skyridge Avenue are several multi-family 
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developments that contain hundreds of dwelling units.  They represent 
the highest population density in the Township and a large share of the 
Township’s overall population.   

 
2) Commercial – The Development Area covers one of the key commercial 

and multi-family corridors in the Kalamazoo region.  The north and south 
ends of the corridor have a significant commercial presence extending 
from the intersections of Drake Road with West Main Street and Stadium 
Drive respectively.  These are both high intensity, high volume 
commercial corridors in the region, and the intersections represent two 
of the busiest in the County.  Thus, commercial use extends outward 
along Drake Road at each end.  In these areas, commercial use is 
primarily retail and service 

 
In the remainder of the corridor, multi-family residential is the 
predominate use (which is classified as commercial by the assessing 
department).  Scattered additional commercial uses include a node of 
retail, restaurant, and service uses at the intersection of Drake Road and 
KL Avenue as well as office uses distributed throughout the corridor.   
 

3) Industrial – There are no industrial uses in the district.  
 

C. Recreational Uses  
There are no recreational areas located within the Development Area.  The 
Prairies Golf Course is located just to the west on the south side of West Main 
Street.  Also on the east side of Drake Road is the Kalamazoo AYSO soccer field 
complex.  Asylum Lake natural area, owned by Western Michigan University and 
located in the City of Kalamazoo, is located to the southeast of the district at the 
southeast corner of Drake Road and Stadium Drive.   
 

 D. Semi-Public Uses  
There are several semi-public uses located along or near the designated corridor 
district.  The Skyridge Church and West Kalamazoo Church of Christ are both 
located along Drake Road in the corridor, and the Sojourner House is located on 
Green Meadow Drive immediately adjacent to the designated district.  The 
Calvary Bible Church is located on the east side of Drake Road across from the 
district.   
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 E. Educational Uses  
There are no public educational uses within the Development Area.  Everest 
Institute, a private technical college, is located at the north end of the district.  
Linden Grove Middle School, part of the Kalamazoo Public School District, is 
located on Arboretum Parkway just east of the district.  Kalamazoo Central High 
School is located on Drake Road north of the district, and Western Michigan 
University’s Business and Technology Research (BTR) Park and Engineering 
Studies Campus is located south of the district off Drake Road.  

   
 F. Vacant Land  

There is very little vacant land available within the Development Area.  A 
significant exception is located at the south end of the development area 
(northwest corner of Stadium Drive and Drake Road).  Nonetheless, there are 
opportunities for redevelopment, modernization, or improvement along the 
corridor at existing commercial and multi-family developments, as evidenced by 
the significant upgrades occurring at the West Century Center development. 
  

 
3. Existing Improvements in the Development Area to be Demolished, Repaired, or 

Altered; and Time Required for Completion.  
 

The extent of demolition, repair, or alteration of existing public improvements is not yet 
known for certain since funding for specific projects has not been committed nor design 
plans been completed.   
 
No structure or improvement is specifically designated for demolition in the Plan.  One 
possible project allows the SoDA to provide financial incentives / assistance for the 
modernization of obsolete structures and developments thus bringing those properties 
into compliance.  It is unlikely this would result in outright demolition, but that is a 
possibility depending on the desires of the owner.   
 
There are a few existing improvements that may be altered or repaired as a result of the 
proposed improvements contained in Table 1 (page 14).  (A summary description of 
each of the projects included in Table 1 can be found in Appendix C.)  Development of 
non-motorized facilities along Drake Road is a key priority for the SoDA.  It has been a 
top priority for the Township for over a dozen years.  During this time, several studies 
and conceptual plans have been developed.  As a result, enough information has been 
collected to understand that utility infrastructure, existing signal and transportation 
equipment, and topographic contours will be affected and may need to be relocated in 
order to accomplish this goal.  With the exception of easement acquisition and grade 
changes, it is unlikely there will need to be changes made to private improvements 
along the corridor as a result of the non-motorized facilities.   
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Also, as referenced above, some of the projects involve incentives or assistance for 
improvements to property owners to encourage modernization of their facilities.  If the 
project is completed and successful, this would clearly involve alterations to existing 
improvements in the area.    
 

 
4. The Location, Extent, Character, and Estimated Cost of Improvements, Including 

Rehabilitation Contemplated for the Development Area and an Estimate of Time 
Required for Completion.  

 
Public improvements contemplated to be completed in the Development Area over the 
30-year life of this Plan, along with estimated costs and time of completion, are included 
in Table 1.  The projects have been grouped into phases for scheduling purposes.  For 
those projects with a known geographic reference at this time, they are shown on Map 
4.  Those projects not shown on Map 4 either have no specific geographic reference 
(e.g. Streetscape Plan), or the specific location of the improvement has not yet been 
determined (e.g. Development of Small Park Areas).  

 
Cost estimates for the projects are very preliminary because plans have not been 
completed.  Where possible, estimates were based upon recent, comparable 
construction and vendor estimates.   
 
Funding for the public projects is proposed from a variety of sources including the 
following: tax increment revenues, federal and state grants (including MDNR and 
MDOT), private donations, and additional sources to be determined.  The proposed 
improvements include pathways and pedestrian access, streetscape and gateway 
improvements, public transit facilities, public sanitary sewer extensions, incentives for 
private property improvements, and business development. 
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Table 1 
Project Cost and Timing 

South Drake Road Corridor Improvement Authority, Oshtemo Township 
 

Map # Project Category Estimated Cost 

ON-GOING PROJECTS: 2014-2043 

 Maintenance of Sidewalks and Streetscape Project A $20,000/year 

 Community Improvement Projects PI $3,500/year 

 Administration A $3,000/year 

 Community / Neighborhood Engagement & Security A $100,000/year 

PHASE I: 2014-2018 

1 Non-Motorized Facilities – Drake Rd., KL Ave., and W. Michigan Ave. TE $1,500,000 

2 Explore Expansion of District Boundaries A $5,000 

PHASE II: 2019-2028 

 Develop a Streetscape Plan TE $35,000 

 Pedestrian Access Improvements TE $80,000 

3 Local Road Sidewalks TE $180,000 

4 Gateway Features AI $450,000 

5 Public Transportation Access Improvements TE $250,000 

6 Streetscape Improvements and Maintenance AI $500,000 

PHASE III: 2029 – 2043 

 Bury Overhead Utility Lines PI $400,000 

 Utility Infrastructure Improvements PI $1,200,000 

 Development of Small Park Areas PI $250,000 

 Modernization of Dated / Obsolete Properties AI $750,000 

 Create and Implement Lighting Plan AI $300,000 

 Acquisition of Blighted or Obsolete Properties AI $1,000,000 

 Categories: A – Administration; PI – Public Realm/Infrastructure; TE – Transportation Enhancements; AI – 
Aesthetic Improvements  

 Estimated cost is in 2014 dollars. 

 A summary of all projects is included in Appendix C. 

 Not all projects are identified on the map as they are not place specific or a specific place is not yet known.  
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5.  A Statement of the Construction or Stages of Construction Planned, and the Estimated 
Time of Completion.   

 
An estimated schedule for the completion of the proposed projects is outlined in Table 
1.  Over time, as the District changes, budgets fluctuate, and opportunities present 
themselves, specific projects may be moved into a different phase for implementation.  
Moving projects from one phase to another shall not require an amendment of the Plan.  
In approving the project, the SoDA, at that time, shall provide a short explanation as to 
why the shift was justified.   
 
The projects have been divided into four phases based primarily on priority, considering 
the financial status of the SoDA at the time.  On-going projects are those projects that 
are likely to continue on an annual basis throughout the life of the Plan.  Many are likely 
to start within the next one to five years but may not start until later in the Plan.  In 
some instances, these projects are already on-going in the Township or by some other 
entity, and this amendment allows the SoDA to assume or otherwise participate in the 
funding of the work.   
 
Phase I projects were identified as high priority projects addressing immediate needs.  
These are projects that will likely be implemented within the first five years of the 
Development Plan.  Only two projects are identified in Phase I due to the fact that the 
non-motorized facilities are a high priority and the majority of funding available to the 
SoDA will be dedicated to this project in the early years of the authority.     
 
Phase II projects were also identified as priority projects.  They will likely be 
implemented during the next 10 years (2019-2028).   
 
Finally, the Phase III projects were either not as high of a priority or will require 
additional revenue and thus additional time for the SoDA to generate savings from their 
capture.  If opportunities arise to develop one or more of these projects through private 
money, private development, grants, donations, or other alternative sources prior to 
Phase III, the SoDA will explore those opportunities and shift the timing appropriately.  
Otherwise, these are likely to be addressed during the final 15 years (2029-2043) of the 
Plan when additional revenue may be available to the SoDA. 

 
  
6. Parts of the Development Area to be left as Open Space and Description of 

Contemplated Use.  
 

The only portions of the Development Area intended to be left as Open Space are 
spaces required to be designated as such within existing developments such as 
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commercial centers or apartment complexes.  There are no existing parks or open 
spaces within the corridor area at this time.   

 
 
7. Portions of the Development Area which the Authority Desires to Sell, Donate, 

Exchange, or Lease To or From the Municipality and the Proposed Terms.  
 

Currently, the SoDA does not own any property.  The Township also does not own any 
property within the Development Area.  There are no immediate plans for the SoDA or 
Township to purchase any property.   

  
 
8. Desired Zoning Changes and Changes in Streets, Street Levels, Intersections, and 

Utilities.  
 

There are no changes to zoning districts expected within the Development Area.  
Although the there are several zoning districts represented with the Development Area, 
there are no immediate plans or need to change the zoning within the Development 
Area.  The current zoning is consistent with the Township Master Plan.   
 
A high priority for the Plan is the development of non-motorized facilities along Drake 
Road and KL Avenue as well as the provision of public transit shelters or similar facilities 
within the corridor.  Although the facilities have not yet been designed, it is unlikely the 
facilities will result in significant changes to the traveled portion of the streets or street 
levels.  However, they will result in improvements and modifications within and 
immediately adjacent to the right of way of Drake Road and KL Avenue.  In certain 
locations, the plans may also require acquisition of easements and/or relocation of 
utilities.   
 
The non-motorized facilities may also result in intersection modifications depending on 
existing equipment installed at the intersections and the design of the intersection.  The 
facilities will require upgraded pedestrian signals and equipment as well as appropriate 
ramps and crosswalks.  Some of the intersections along Drake Road already have these 
components as they were included with recent upgrades to the signal equipment.  
Others, however, may need to be updated.   
 
As stated previously, in order to implement some of the projects identified, particularly 
the non-motorized facilities, it is likely that some utility equipment may need to be 
moved slightly to accommodate the walk or path.  Further, the SoDA may explore the 
possibility of consolidating utilities or locating existing utilities underground to improve 
the appearance of the corridor. 
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9. An Estimate of the Cost of the Development, Proposed Method of Financing, and 
Ability of the Authority to Arrange the Financing. 

  
The estimated cost of each proposed project is included in Table 1.  Estimated costs are 
provided in 2014 dollars.  For projects that are shown with annual costs, the total cost of 
the project is the product of the annual cost multiplied by the number of years that 
program could be in place under this proposed schedule.  The total cost of all of the 
proposed On-going Projects is $3,795,000.  The total cost of all of the proposed projects 
in Phase I is $1,505,000.  The total cost of all of the proposed projects in Phase II is 
$1,495,000.  The total cost of all of the proposed projects in Phase III is $3,900,000.  
Therefore, the total cost of all improvements in the Development Plan is $10,695,000.  
These costs include the associated administration, engineering, planning, and design 
work anticipated for each project. 
 
Funding for each project will be based on the specific project and the timing of the 
project.  The primary source of funding to the SoDA will be from the tax increment 
captured from the properties located within the district (see the TIF Plan attached).  
However, there are alternative sources of funding that can be used as well, such as 
grants, donations, and partnerships with public and private agencies.  Each project will 
offer a unique funding opportunity, and the SoDA will take advantage of the opportunity 
that allows for successful implementation of the project and as many additional projects 
as possible. 
 
Cost estimates for projects are rough estimates because construction or design 
drawings have not yet been prepared.  Therefore costs are based on preliminary 
concepts and designs.  A percentage has been factored into the cost estimates to cover 
the cost of some contingencies and cost overruns. 

 
 
10. Designation of Person or Persons, Natural or Corporate, to Whom All or a Portion of 

the Development is to be Leased, Sold, or Conveyed in any Manner, and for Whose 
Benefit the Project is Being Undertaken, if that Information is Available to the 
Authority.  

  
The majority of projects to be completed are public improvements.  All public 
improvement projects undertaken as part of this tax increment financing and 
development plan will remain in public ownership for the public benefit.   
 
The SoDA currently owns no property.  There are no plans or projects identified that 
include the purchase of property.  An exception could be the development of small 
parks or open space areas depending on how that goal is accomplished.  The SoDA has 
the authority to purchase and lease property.   
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11. The Procedures for Bidding for the Leasing, Purchasing, or Conveying of All or a 
Portion of the Development Upon its Completion, if There is no Expressed or Implied 
Agreement between the Authority and Persons, Natural or Corporate, that all or a 
Portion of the Development will be Leased, Sold, or Conveyed to Those Persons.    

 
The SoDA has no commitments for the acquisition or sale of property nor does it have 
any property under its responsibility.  Further, with the possible exception of the small 
park project, none of the other identified projects indicate any intention to acquire 
property.  Therefore, such information is unavailable.  The SoDA in conjunction with the 
Township Board may discuss policies to explore acquisition of tax reverted property 
should properties within the SoDA District become available for acquisition by the 
Township through tax reversion procedures.   

 
 
12. Estimates of the Number of Persons Residing in the Development Area.  
  

In the 2010 Census, Block Groups 2 and 3 within Census Tract 29.03 covered the South 
Drake Road Corridor Development Area.  In fact, the boundaries of these block groups 
exceed the boundary of the Development Area.  They extend from West Main Street to 
Parkview Avenue and from Drake Road to US-131.  Therefore, the population from the 
2010 Census for these block groups is higher than what is actually located within the 
Corridor due to the additional residents along Skyridge Avenue, Driftwood Avenue, and 
the neighborhood to the west.   
 
That being said, the population from these two block groups in the 2010 Census was 
2,989 people.   
 
The Plan and the proposed projects contained within it propose to displace no 
individuals, and the Authority designates no occupied residences for acquisition and 
clearance at this time.  If the SoDA does acquire property in the future, it is likely to 
occur on non-residential or vacant properties.   
 
 

13.  Plan for establishing priority for the Relocation of Persons Displaced by  Development 
 in the Development Area. 
 

No relocation of families or individuals is contemplated within the scope of this 
Development and Tax Increment Finance Plan.  Therefore, relocation plans are not 
required. 
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14. Provision for the Costs of Relocating Persons and Financial Assistance 
 

No relocation of families or individuals is contemplated within the scope of this 
Development and Tax Increment Finance Plan.  Therefore, relocation plans are not 
required. 

 
 
15. A Plan for Compliance with 1972 PA 227, MCL 213.321 to 213.332. 
 

No relocation of families or individuals is contemplated within the scope of this 
Development and Tax Increment Finance Plan.  Therefore, relocation plans are not 
required. 
 
 

16. Requirement that Amendments to an Approved Development and TIF Plan be 
Submitted by the Authority to the Township Board for Approval 

 
 In accordance with the Corridor Improvement Authority Act (PA 280 of 2005, as 

amended), any amendment to the Development and TIF Plan shall be reviewed and 
approved by the Township Board following the same review and approval process as the 
original Plan, which includes a public hearing and final approval by the Township Board.  
Over the 30 year life of the plan, amendments are anticipated. 
 

 
17. A Schedule to Periodically Evaluate the Effectiveness of the Development Plan 
 
 Annually, the SoDA must present their budget to the Township Board for approval and 

incorporation into the Township-wide budget.  This process of preparing an annual 
budget, presenting and discussing the budget with the Board, and seeking approval of 
specific requests requires the SoDA Board annually review the Development Plan, its 
goals, and the projects desired for the year.  As a part of this budget process, the SoDA 
will incorporate a brief report indicating the activities completed over the past year and 
goals anticipated for the immediate future.  This will serve to not only inform the 
Township and other taxing entities as to the activities of the SoDA but again will result in 
review and analysis of the Development Plan and facilitate identification of any changes 
that may need to be made. 
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18. Other Material that the Authority, Local Public Agency, or Township Board 
 Considers Pertinent. 
 
 This Development Plan contemplates the use of tax increment financing and other 
 sources of funds including grants and donations.  There are no other identified matters 
 for disclosure at this time. 
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TAX INCREMENT FINANCING PLAN 
 
1. Explanation of the Tax Increment Procedure. 
 

As provided in PA 280 of 2008, as amended, tax increment financing is a financing tool 
for the redevelopment of designated development areas within a Corridor Improvement 
Authority (CIA) District.  Tax increment financing is the process of expending new 
property tax dollars for improvements that generally benefit the source of the taxes.  
Tax dollars generated from new private property developments and from improvements 
to existing private property within a designated development area are "captured" and 
utilized by a CIA to finance public improvements within the development area.  This 
process supports and encourages continued private investment. 

 
To utilize tax increment financing, the CIA must prepare a development plan and a tax 
increment financing plan.  Both plans are submitted for approval to the Township Board.  
The Board must adopt the plans by Ordinance.  The plans specify the initial assessed 
value, estimate the captured assessed value, and provide for the expenditure of the 
funds.  These plans may be amended in the future to reflect changes desired by the 
Authority.  All amendments must follow the procedures of the Act. 

 
 "Captured assessed value" is defined in the Act as the amount in any one year by which 

the current assessed value of the development area exceeds the initial assessed value.   
 
 "Initial assessed value" is defined as the assessed value, as equalized, of all the taxable 

property within the boundaries of the Development Area at the time the ordinance 
establishing the tax increment financing plan is approved, as shown by the most recent 
assessment roll of the Township. 

 
Such funds transmitted to a CIA are called "tax increment revenues.”  Tax increment 
revenues are the amount of ad valorem and specific local taxes attributable to the 
application of the levy of all taxing jurisdictions other than the state education tax and 
local or intermediate school districts upon the captured assessed value of real property 
in the development area. 

 
For this Plan, the initial assessed value is the total taxable value for all real property in 
the development area as equalized on December 31, 2013.  The initial assessed value, 
which totaled $32,454,849 for the district in 2013, establishes the base value upon 
which the calculation of the annual capture is based. 

 
The applicable tax levy for tax increment purposes in the SoDA Development Area will 
be the total millage levied by the taxing jurisdictions listed in Table 2.  The Kalamazoo 
Public School District, State of Michigan State Education Tax, and KRESA taxes are not 
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included because the tax levies of these jurisdictions are exempt from capture.  In 
addition, the Kalamazoo Public Library opted out of capture.  Therefore, the remaining 
jurisdictions – Kalamazoo County, Oshtemo Township, and Kalamazoo Valley 
Community College – will have their millage rate captured.  The total captured tax levy is 
listed in Table 2 at 9.9262.  It is the intent of the Plan to capture all of the available 
millage levied on real property in the Development Area over the duration of the Plan 
above and beyond the baseline value established for the district. 

 
 

Table 2 
Applicable Millage 
Oshtemo Township 

South Drake Road Corridor Improvement Authority 
 

Taxing Jurisdictiona 
Projected Captured 

Millage Rateb 

Oshtemo Township 0.9765 

Kalamazoo County 6.1362 

Kalamazoo Valley Community College 2.8135 

Total Applicable Millage: 9.9262 

 
Notes: 
 
a. Kalamazoo Public Schools, State Education Tax, and KRESA millage rates 

are not included because the tax levies of these jurisdictions are exempt 
from capture.  Kalamazoo Public Library millage is not included because 
they opted out of capture. 

 
b. Rates are per $1,000 of taxable value. 

 
 

Under this Tax Increment Financing Plan, the tax levy on the entire captured assessed 
valuation is to be utilized by the SoDA.  The tax increment revenues will be expended in 
the manner as set forth in this Plan.  Estimates of the projected growth in taxable value, 
the revenues captured from taxing jurisdictions, and the tax increment revenues to be 
received by the SoDA are included in Table 3.   
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2.  Duration of the Program. 
 

The duration of this Tax Increment Financing Plan is 30 years, commencing upon the 
first tax collection in 2014 and will terminate with tax collections due in winter 2043, 
unless this Plan is amended to extend or shorten its duration.  

 
 
3. Statement of the Estimated Impact of Tax Increment Financing on Taxing Jurisdictions 

In Which the Development Area is Located.  
 

The maximum effect of this Plan on the taxing jurisdictions in which the Development 
Area is located is that the taxable value upon which the taxes are now levied will remain 
constant over the life of this Plan and the tax revenue received will not increase.  This is 
the current situation and will continue as it has for the next 30 years or until the district 
or Plan is amended.  An estimate of the potential taxes to be captured from each 
jurisdiction is included in Table 3.   

 
At the expiration of this Tax Increment Financing Plan, all taxing jurisdictions will benefit 
substantially from the proposed improvements and the private development that 
results from it.  The tax base will stabilize and once again begin to build as a result of the 
public improvements within the district. 

 
 
4. Plan for the Expenditure of Captured Assessed Value by the Authority 
   
 A. Estimate of Tax Increment Revenues 

Table 3 shows projected value increases over the next 30 years and the resulting 
tax increment revenues accruing to the SoDA.  The projected annual growth in 
taxable value is estimated in Table 3 at a 1.5% rate.  Both real and property 
assessments are included in the taxable value projections.   
 
In addition, development plans have already been approved for commercial 
development at the northwest corner of Stadium Drive and Drake Road (also the 
southern end of the Development Area).  Although this development has not 
occurred, very conservative estimates of the potential value anticipated to be 
generated from that development are included in the projections.   
 
These projections and figures are based on discussions and coordination with the 
Township Assessor regarding recent trends in tax valuations and conservative 
projections of future valuations. 
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Typically, the increase in taxable value resulting from inflation is determined by 
the Consumer Price Index (CPI).  From 2004 to 2013, the CPI for Midwest Urban 
Consumers increased from 182.6 to 222.170, or an average of 2.17% per year.  
However, this has varied considerably in the past few years even including a 
negative percentage in 2009.  Also, whenever the increase in assessed value 
(based on a study of sales data in the local area) is less than the CPI, then the 
increase in taxable value is based on the increase in assessed value. Therefore, 
for the purposes of our projection, even though the 10-year average of the CPI 
has been 2.17%, we are projecting an annual increase in taxable value of 1.5%.  
This allows for a few years where the assessed value increase may be less than 
the taxable value increase. 

 
It is the intent of this Plan to increase value within the Development Area.  As 
improvements are implemented and redevelopment, infill construction, 
expansion, rehabilitation, and improvements occur, additional increases in value 
within the Development Area are likely.  These increases are beyond those 
projected in this Plan, but if such increases occur, the SoDA will be able to 
capture funds sooner than anticipated.  The SoDA will use the additional funds 
captured to accelerate the implementation of the public improvement program.  
This plan may also be amended in the future if necessary to provide for the use 
of additional tax increment revenues for projects to be identified in the future.  
Funds not required for Development Plan activities may be returned to the 
taxing jurisdictions, in accordance with the requirements of the Act. 

 
  Should tax increment revenues be less than projected, the SoDA may choose to:  

1) Amend the SoDA District and Development Area boundaries to include 
additional properties or to exclude properties that are diminishing the 
value of the District. 

  2) Delete or reschedule projects. 
  3) Borrow funds from the Township.   

 
 Option 1 requires an amendment to the Plan, in accordance with the 

requirements of the Act.  Options 2 and 3 are considered temporary 
implementation measures and are deemed to be within the scope of this Plan as 
it is originally adopted.    

 
B. Maximum Amount of Bonded Indebtedness     

Depending on the projects that are selected and the timing with which they are 
scheduled, the SoDA may select to utilize bonds to finance the costs of those 
endeavors.  The amounts of bonded indebtedness or indebtedness to be 
incurred by the SoDA or Oshtemo Township for these bonds including payments 
of capitalized interest, principal, and required reserve shall be determined by the 
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Township Board upon the recommendation of the SoDA.  At the time of 
adoption of this Plan, based on the estimates of revenues to be received by the 
SoDA, the estimate of maximum indebtedness, if any, to be incurred by the 
projects is approximately $4,626,317, including project costs and any bonding 
expenses. 

    
 C. Expenditure of Tax Increment Revenues 

The program and schedule for the expenditure of tax increment revenues to 
accomplish the proposed public improvements for the SoDA Development Area 
is outlined in Table 1.  Cost estimates shown are current estimates only.  These 
estimates are based solely upon concepts and have not been developed from 
construction drawings.  No inflationary factor has been forecasted.  Stated cost 
estimates include fees for design, preparation of construction drawings, and 
other contingencies.  The difference between the cost estimate and the 
projected tax increment revenues will be made up by additional funding sources 
including grants, contracts with other agencies, and private donations. 

   
Any additional tax increment revenues beyond those projected in this plan and 
required to fund the improvements contained within it will:  

 
1)  Be used to further the implementation of the public improvement 

program,  
2)  Be used to expedite payment of any debt service, or 
3) Be returned, pro-rata, to the taxing units. 

    
Should the tax increment revenues be less than projected, the SoDA may choose 
to:   
 
1) Collect and hold the captured revenues until a sufficient amount is 

available to implement specific public improvements. 
2)  Implement public improvement projects based upon the ability to match 

existing funds with expenditures while seeking out additional funding 
sources.  

3)  Amend the development plan and/or tax increment financing plan to 
allow for alternative projects and funding. 

4) Explore with the Township Board additional funds to be provided from 
the Township. 

 
The South Drake Road Corridor Improvement Authority shall annually review 
proposed increment expenditures and revenues to prioritize the use of 
additional funds.  Other public improvements which would further the 
completion of the Development Plan may be funded by the SoDA, provided they 
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are included in the Development Plan.  If not, the Plan may be amended to 
include these projects. 

 
   
  



TABLE 3
OSHTEMO TOWNSHIP
DRAKE ROAD CORRIDOR IMPROVEMENT AUTHORITY
FUTURE CAPTURE ESTIMATES AND IMPACT ON TAXING JURISDICTIONS
Date ‐ March 21, 2014

DRAKE CIA ESTIMATED IMPACT ON:

TAX BASE
YEAR

CALENDAR
YEAR BASELINE

PROJECTED 
TAXABLE VALUE 
(INFLATION 

ONLY, APPLIED 
TO TOTAL)

POTENTIAL 
DEVELOPMENT

PROJECTED 
TOTAL TAXABLE 

VALUE

ESTIMATED
 AD‐VALOREM

CAPTURE
CAPTURED
MILLAGE

ESTIMATED
CAPTURED
TAXES

KALAMAZOO
COUNTY/ PUBLIC 

SAFETY KVCC
OSHTEMO
TOWNSHIPYEAR YEAR BASELINE TO TOTAL) DEVELOPMENT VALUE CAPTURE MILLAGE TAXES SAFETY KVCC TOWNSHIP

         32,454,849  1.50% 6.1362 2.8135 0.9765

2014 Feb. 2015 $32,454,849 9.9262
**2015 2016 $32,454,849 $32,941,672 $3,000,000 $35,941,672 $3,486,823 9.9262 $34,610.90 $21,395.84 $9,810.18 $3,404.88

2016 2017 $32,454,849 $36,480,797 $36,480,797 $4,025,948 9.9262 $39,962.36 $24,704.02 $11,327.00 $3,931.34
2017 2018 $32,454,849 $37,028,009 $1,000,000 $38,028,009 $5,573,160 9.9262 $55,320.30 $34,198.02 $15,680.08 $5,442.19
2018 2019 $32,454,849 $38,598,429 $38,598,429 $6,143,580 9.9262 $60,982.40 $37,698.23 $17,284.96 $5,999.21
2019 2020 $32,454,849 $39,177,405 $1,000,000 $40,177,405 $7,722,556 9.9262 $76,655.64 $47,387.15 $21,727.41 $7,541.08
2020 2021 $32,454,849 $40,780,066 $40,780,066 $8,325,217 9.9262 $82,637.77 $51,085.20 $23,423.00 $8,129.57
2021 2022 $32,454,849 $41,391,767 $1,000,000 $42,391,767 $9,936,918 9.9262 $98,635.84 $60,974.92 $27,957.52 $9,703.40
2022 2023 $32,454,849 $43,027,644 $43,027,644 $10,572,795 9.9262 $104,947.68 $64,876.78 $29,746.56 $10,324.33
2023 2024 $32,454,849 $43,673,059 $500,000 $44,173,059 $11,718,210 9.9262 $116,317.29 $71,905.28 $32,969.18 $11,442.83
2024 2025 $32,454,849 $44,835,654 $44,835,654 $12,380,805 9.9262 $122,894.35 $75,971.10 $34,833.40 $12,089.86
2025 2026 $32 454 849 $45 508 189 $500 000 $46 008 189 $13 553 340 9 9262 $134 533 17 $83 166 01 $38 132 32 $13 234 842025 2026 $32,454,849 $45,508,189 $500,000 $46,008,189 $13,553,340 9.9262 $134,533.17 $83,166.01 $38,132.32 $13,234.84
2026 2027 $32,454,849 $46,698,312 $46,698,312 $14,243,463 9.9262 $141,383.46 $87,400.74 $40,073.98 $13,908.74
2027 2028 $32,454,849 $47,398,787 $47,398,787 $14,943,938 9.9262 $148,336.52 $91,698.99 $42,044.77 $14,592.76
2028 2029 $32,454,849 $48,109,769 $48,109,769 $15,654,920 9.9262 $155,393.86 $96,061.72 $44,045.12 $15,287.03
2029 2030 $32,454,849 $48,831,415 $48,831,415 $16,376,566 9.9262 $162,557.07 $100,489.89 $46,075.47 $15,991.72
2030 2031 $32,454,849 $49,563,886 $49,563,886 $17,109,037 9.9262 $169,827.73 $104,984.47 $48,136.28 $16,706.97
2031 2032 $32,454,849 $50,307,345 $50,307,345 $17,852,496 9.9262 $177,207.44 $109,546.48 $50,228.00 $17,432.96
2032 2033 $32,454,849 $51,061,955 $51,061,955 $18,607,106 9.9262 $184,697.85 $114,176.92 $52,351.09 $18,169.84
2033 2034 $32,454,849 $51,827,884 $51,827,884 $19,373,035 9.9262 $192,300.62 $118,876.82 $54,506.03 $18,917.77
2034 2035 $32,454,849 $52,605,302 $52,605,302 $20,150,453 9.9262 $200,017.43 $123,647.21 $56,693.30 $19,676.92
2035 2036 $32,454,849 $53,394,382 $53,394,382 $20,939,533 9.9262 $207,849.99 $128,489.16 $58,913.38 $20,447.45
2036 2037 $32,454,849 $54,195,298 $54,195,298 $21,740,449 9.9262 $215,800.04 $133,403.74 $61,166.75 $21,229.55
2037 2038 $32,454,849 $55,008,227 $55,008,227 $22,553,378 9.9262 $223,869.34 $138,392.04 $63,453.93 $22,023.37
2038 2039 $32,454,849 $55,833,351 $55,833,351 $23,378,502 9.9262 $232,059.68 $143,455.16 $65,775.41 $22,829.11
2039 2040 $32,454,849 $56,670,851 $56,670,851 $24,216,002 9.9262 $240,372.88 $148,594.23 $68,131.72 $23,646.93
2040 2041 $32,454,849 $57,520,914 $57,520,914 $25,066,065 9.9262 $248,810.77 $153,810.39 $70,523.37 $24,477.01
2041 2042 $32,454,849 $58,383,727 $58,383,727 $25,928,878 9.9262 $257,375.23 $159,104.78 $72,950.90 $25,319.55
2042 2043 $32,454,849 $59,259,483 $59,259,483 $26,804,634 9.9262 $266,068.16 $164,478.60 $75,414.84 $26,174.73
2043 2044 $32,454,849 $60,148,375 $60,148,375 $27,693,526 9.9262 $274,891.48 $169,933.02 $77,915.74 $27,042.73

$4,626,317.26 $2,859,906.91 $1,311,291.70 $455,118.66
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Appendix A 
 
 

Resolutions Establishing the Corridor Improvement Authority & 
Adopting the Development and Tax Increment Financing Plans 

South Drake Road Corridor Improvement Authority 
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Appendix B 
 

Legal Description of the Oshtemo Township 
South Drake Road Corridor Improvement Authority District 

 

 
All those properties abutting the west side of Drake Road or within 500 feet thereof between 
West Main Street and Stadium Drive in Sections 13, 24, and 25 of Oshtemo Charter Township, 
and all those properties abutting KL Avenue north and south sides or within 500 feet thereof 
between Drake Road and 11th Street in Section 24 of Oshtemo Charter Township, known more 
specifically by the following: 
 
 

05-13-430-037 

05-13-430-038 

05-13-430-041 

05-13-485-005 

05-13-485-011 

05-13-485-020 

05-13-485-030 

05-24-226-010 

05-24-226-020 

05-24-226-030 

05-24-226-300 

05-24-226-310 

05-24-226-320 

05-24-226-330 

05-24-226-340 

05-24-226-351 

05-24-226-360 

05-24-226-370 

05-24-226-550 

05-24-226-580 

05-24-230-010 

05-24-230-020 

05-24-230-040 

05-24-230-050 

05-24-230-064 

05-24-230-069 

05-24-230-070 

05-24-230-080 

05-24-230-091 

05-24-280-032 

05-24-280-040 

05-24-282-001 

05-24-282-002 

05-24-282-003 

05-24-282-004 

05-24-282-005 

05-24-282-006 

05-24-282-007 

05-24-282-008 

05-24-282-009 

05-24-282-010 

05-24-282-011 

05-24-282-012 

05-24-282-013 

05-24-282-014 

05-24-282-015 

05-24-282-016 

05-24-282-017 

05-24-282-018 

05-24-282-019 

05-24-282-020 

05-24-282-021 

05-24-282-022 

05-24-282-023 

05-24-282-024 

05-24-282-025 

05-24-282-026 

05-24-282-027 

05-24-282-028 

05-24-282-029 

05-24-282-030 

05-24-282-031 

05-24-282-032 

05-24-282-041 

05-24-282-042 

05-24-282-043 

05-24-282-044 

05-24-282-045 

05-24-282-046 

05-24-282-047 

05-24-282-048 

05-24-282-062 

05-24-282-063 

05-24-282-064 

05-24-282-065 

05-24-282-066 

05-24-282-067 

05-24-282-068 

05-24-282-069 

05-24-282-070 

05-24-282-071 

05-24-282-072 

05-24-282-073 

05-24-282-074 

05-24-282-075 

05-24-282-076 

05-24-282-077 

05-24-282-150 

05-24-330-040 

05-24-410-015 

05-24-410-030 

05-24-430-020 

05-24-430-035 

05-24-430-050 

05-24-452-010 

05-24-460-010 
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05-24-460-021 

05-24-480-011 

05-24-480-016 

05-24-480-020 

05-24-485-011 

05-24-485-041 

05-24-485-071 

05-25-230-020 

05-25-230-061 

05-25-231-010 

05-25-240-001 

05-25-240-101 
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Appendix C 

 
Description of Proposed Projects 
Contained in Development Plan 

 
 
The following projects were all included in Table 1 of the Development Plan as proposed 
projects.  By including the project in the Development Plan, it gives the SoDA the opportunity to 
complete that project in the future.  However, there is no obligation for the SoDA to complete 
any of these projects.  For those projects that are completed, the SoDA may cover all or a 
portion of the costs.  The schedule shown below and in Table 1 is a proposed schedule generally 
indicating the priority of projects.  If opportunities arise that were unforeseen at the time of 
passage of this Plan, the projects may be implemented out of schedule without amendment to 
the Plan.  Additional projects may be added to the Plan through the amendment process, in 
accordance with the requirements of Public Act 280 of 2005, as amended.  Below is a summary 
description of each of the projects, programs, or improvements: 
 
 

On-going Projects: 2014-2043 
 
Maintenance of Sidewalks and Streetscape Project – The highest priority project for the SoDA 
is a non-motorized path along Drake Road.  It is not enough to just construct the pathway; such 
a facility must also be maintained.  In addition, as further improvements identified in this list 
are made, they will also need to be maintained.  These elements must be properly maintained 
so that they last their full lifetime and continue to provide a pleasant appearance.  
Maintenance includes both the day-to-day functions – sweeping, litter patrol, snow removal, 
etc. – but also repair and replacement – graffiti removal, light bulb replacement, broken bench 
replacement, etc. 
 
Community Improvement Projects – With these projects, money shall be available for the 
SoDA to participate in small, community-based projects for the general improvement of the 
district.  These projects could be generated from the Township, County, State, service 
organizations, or a private entity.  For the SoDA to participate, the project must be located in 
the District.  Examples might include purchasing new holiday decorations or flags, facilitating in 
accomplishing cross access, or helping to finance new landscaping.  
 
Administration – The SoDA will likely utilize Township staff and resources for regular business 
and administrative tasks (i.e. minutes, distribution of packets, planning, accounting, auditing, 
etc.).  In the future, it may seek to hire a Director or consultant for administrative purposes.  
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Administration costs also include business expenses such as office supplies, copying, postage, 
training, subscriptions, equipment, and similarly related costs. 
 
Community / Neighborhood Engagement and Security – SoDA will be making significant 
investments in the Drake Road Corridor demonstrating a commitment to the community and 
the neighborhood.  To support these investments and the residents and businesses located 
along the corridor, the Authority may support a variety of activities intended to ensure the 
other stakeholders along Drake Road – property owners, home owners, residents, business 
owners, employees – share that level of pride and commitment to the community.  These may 
include sponsoring community events, funding community policing, coordinating neighborhood 
association activities, and other similar activities meant to promote community engagement 
and commitment to district in hopes to foster further, grassroots improvements by others.   

 
 

Phase I:  2014-2018 
 
Non-Motorized Facilities – This work task contemplates application and implementation of an 
MDOT Transportation Alternatives Grant for construction of a trailway along the Drake Road 
frontage of the entirety of the corridor.  Non-motorized improvements are also desired along 
KL Avenue, and the most efficient time for implementation would be in coordination with the 
Kalamazoo County Road Commission’s scheduled improvement project on KL Avenue in 2018.  
Finally, although no road projects are planned at this time along West Michigan Avenue, non-
motorized facilities are still desired along this roadway.  The SoDA may fund such a project 
without the corresponding road project.  Any of these road projects and their pathway plans 
may also include pedestrian oriented amenities to support non-motorized facilities such as 
benches, trash receptacles, landscaping, lighting, bike racks, and other similar amenities.   
 
Explore Expansion of District Boundaries – This project will explore the existing SoDA boundary 
and potential expansion of the boundary to include the eastern frontage of Drake Road, which 
is in the City of Kalamazoo.  This was not done originally in order to expedite the process for 
establishing the authority.  This process involves engaging City Staff to gauge their interest as 
well as evaluating the economic impacts of the expansion.   
 
 

Phase II:  2019-2028 
 

Develop a Streetscape Plan – Development of a plan for streetscape improvements along the 
frontage of Drake Road, KL Avenue, and other roadways within the Development Area.  The 
plan may include such elements as street trees, benches, trash receptacles, decorative light 
fixtures, additional landscaping, hardscape areas, traffic calming improvements, and/or other 
elements.   
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Pedestrian Access Improvements – The project includes a variety of pedestrian improvements 
building off the trailway construction on Drake Road.  These may include construction of new 
sidewalks and reconstruction of existing sidewalks; construction, reconstruction, or relocation 
of sidewalks connecting existing businesses and uses in Development Area to trailway along 
Drake Road; and/or other improvements to enhance pedestrian use, including access by 
pedestrians to and from the Development District. The SoDA may also consider providing 
various forms of assistance – organization, financial, etc. – to property owners with frontage on 
Drake Road for winter maintenance of sidewalks within the Development Area to facilitate 
pedestrian access in winter months. 
 
Local Road Sidewalks – While the focus in Phase I is on providing non-motorized facilities on 
the arterials roads in the district – Drake Road and KL Avenue – this project would provide 
funds to assist with sidewalk development along some of the local, side roads within the 
district.  These are primarily residential roads that serve the neighborhoods to the west of the 
corridor. 
 

Gateway Features – Design, installation, construction and maintenance of gateway features at 
the north and south ends of the corridor that serve as the gateway entries to the Township, the 
SoDA, and the City of Kalamazoo.  The intent of the improvements is to welcome residents and 
visitors alike to the community and provide a strong sense of identity to the SoDA and 
Township.  Additional elements may include directory signs for various businesses, 
identification of various segments of the corridor, lighting of such signage and landscaping 
associated with it, design and installation of other entry-point features to assist in identifying 
the corridor, and promotion of public awareness of the corridor. 
 

Public Transportation Access Improvements – Construction and/or improvement of new and 
existing facilities for transit users along the Drake Road corridor to facilitate use of transit 
throughout the year by residents, employees, and customers.  Such transportation facilities 
could include new lighted and comfortable bus stop stands for bus system patrons, 
reconstruction and reconfiguration of approaches to bus stops to facilitate safe entry to and 
exit from buses at bus stops, enhancement of structures and bus stops to facilitate access to 
public transportation for persons with disabilities, increased use of digital and electronic signs 
to take advantage of new bus mobilization system, and coordinated signage within the 
Development District to highlight public transportation access points and facilities. 
 
Streetscape Improvements and Maintenance – This task allows for the implementation of the 
previously prepared Streetscape Plan.  The Plan may call for a variety of improvements within 
the public realm, including planting or replacement of landscaping or street trees in the district; 
installation of decorative street lighting; and selection and installation of street furniture, trash 
receptacles, and directional signage in compliance with the approved Streetscape Plan.  Due to 
the cost of the project, it is likely that additional funding sources such as an MDOT grant will 
need to be used to generate the necessary funds.   
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Phase III:  2029-2043 
 
Bury Overhead Utility Lines – Overhead utility lines have an imposing presence along any 
streetscape, and any effort to improve the quality, appearance, and values along the corridor 
must consider removal of these lines and their placement underground.  This includes 
coordination with utilities including electric, cable, telephone, and perhaps others.   
 
Utility Infrastructure Improvements – The corridor is fairly well served by public water and 
wastewater services.  However, as development occurs, the population expands, and demand 
increases on the aging infrastructure, improvements to these services are going to be 
necessary.  In addition, the established single family neighborhood that extends to the west on 
Skyridge and Driftwood do not have wastewater service.  A pump station will likely be 
necessary to provide such service.  Such improvements would increase the value of the 
properties within the neighborhood as well as along the corridor as they are improved and 
redeveloped.  SoDA may also participate in improvements to the traffic signals along the 
corridor including such items as signal coordination, pedestrian facilities and improvements, 
mast arms, and other improvements. 
 
Development of Small Park Areas – Design, construction and maintenance of one or two small 
pocket park areas within the Development Area to enhance not only the pedestrian experience 
but also improve the quality of life for the thousands of residents that live in the area.  Such 
facilities also serve to interrupt the large extent of concrete and asphalt and to enhance the 
overall appearance of the Drake Road Corridor. 
 
Modernization of Dated / Obsolete Properties – Although there has been new development 
along the Drake Road corridor, there are several properties that were developed many years 
ago and no longer conform to current zoning or building standards.  The SoDA will establish a 
program to provide financial incentives to such properties to encourage improvements and 
modernization.  Such projects may be minor – such as landscape improvements – or more 
significant – such as to the structure or fire safety equipment within the facility.  The 
improvements could also take the form of remodelings or improvements to the existing 
structures to enable them to better fit within the modern marketplace and/or ensure the 
buildings are provided with adequate fire protection.  The program may take the form of a 
revolving loan, low interest loan through a partner financial institution, small grants, or other 
similar incentive program.   
 
Create and Implement Lighting Plan – With the Streetscape Plan in Phase II, street lighting was 
replaced to provide a coordinated lighting plan for the corridor.  A subsequent and further 
evaluation of secondary level lighting along side streets, in pedestrian areas, and in parking lots 
will identify areas where lighting improvements are necessary to promote public safety.  
Improvements to implement this plan would likely be necessary in both public and private 
areas. 
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Acquisition of Blighted or Obsolete Properties – Over the course of the next 30 years, it is likely 
some properties within the district boundaries will not be improved, but in fact, will experience 
deterioration and fall into blight and disrepair.  SoDA has the authority to acquire properties 
and effect improvements to achieve the desired change.  Other property acquisitions may occur 
as SoDA identifies sites that would be better utilized in other ways or that impede progress 
toward achievement of greater goals.   
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